I. The following has been completed on the project:

A. Evaluation
   - Completed final survey.

A. Presentations
   - Completed rough draft of complementary brochure (to the community PowerPoint presentations). Targeting the completion of the brochure by the end of February, 2008.

II. Tasks to be completed by the third quarter (February/11/2008 to April/2008):

A. Presentations
   - Have at least 1/4 of all presentations completed by the end of March, 2008. We anticipate that we will be able to combine at least two presentations in one outing. This should significantly expedite the presentation process and shorten our workshop schedule. We are now developing a geographic cluster workshop schedule.

B. Evaluations
   - Input survey data from the presentations.
   - Analyze survey data.
   - Write-up final report.

** Our last quarterly report ran from October/ 2007 to December/2007. We were notified that we fiscally got the grant on 10/4/07. We are still very confident that we will meet our May, 2008 completion target date.